


# PLANNED RELOCATION of NARIKOSO VILLAGE, ONO, KADAVU and WACIWACI DISTRICT SCHOOL, LAKEBA, LAU




# OUTLINE

1. INTRODUCTION
2. RELOCATION SITE MAP
3. GOVERNMENT AGENCY INVOLVEMENT
4. PROJECT STATUS
5. PLANNED CAPACITY BUILDING
6. CHALLENGES
7. WAY FORWARD




# INTRODUCTION

- European Union provided funding for the project
- Adapting to Climate Change and Sustainable Energy Programme (ASCE)
- Implemented in partnership by the Fijian Government and the German Agency for International Cooperation (GIZ)
- Project budget; **FJD 1.85 million**
- **FJD 1.6 million (700,000 Euros)** from GIZ and **FJD 250,000.00** Fijian Government contribution
- Project funds are requested in tranches of **100,000 Euros**



# RELOCATION SITE MAP



# GOVERNMENT AGENCY INVOLVEMENT

GOVERNMENT AGENCY	DEPARTMENT	ACTIVITY/ROLE
MIN. ECONOMY	CCD and ODA	National Lead Agency
MIN. NATIONAL DISASTER MANAGEMENT and METEOROLOGICAL SERVICES	NDMO	Lead Implementing Agency
MIN. RURAL MARITIME DEVELOPMENT	Divisional Commissioners	
MIN. ITAUKEI AFFAIRS	Native Lands and Fisheries Commission	Land Acquisition and Lease Arrangements
NATIVE LANDS TRUST BOARD		
MINISTRY LANDS	Geospatial	Identify and Verify Control Points
	Surveyor General	Topographic Map
MINISTRY of INFRASTRUCTURE and TRANSPORT	Gov. Building and Architects	Draft Site Layout Plans
MIN. HOUSING	Rural Housing Unit	Housing Design
MIN. EDUCATION or MoIT	Gov. Building and Architects	Class Room and Teacher Quarters Design and Draft Site Layout Plans
MINISTRY LANDS	MRD	Site Stability [Geo-Tech Survey]



# Cont'd

GOVERNMENT AGENCY	DEPARTMENT	ACTIVITY/ROLE
MINISTRY of LANDS or WATER AUTHORITY of FIJI	Hydro-geology Section (MRD)	Identify Water Source
MINISTRY WATERWAYS and ENVIRONMENT	EIA Section	EIA Screening/EIA Vetting Approval (Drainage Design)
MINISTRY OF LOCAL GOVERNMENT	Local Government Inspectors	Site Plan Approval
MoIT/RFMF/PRIVATE CONTRACTOR	Divisional Engineer Central/Eastern, RFMF Engineers or private contractor	Prepare Site for Construction
MIN. ECONOMY	FPO and CIU	Procurement (FPO) and Vetting of designs
RFMF or PRIVATE CONTRACTOR	RFMF Engineers	Construction
MoIT- DEPARTMENT of ENERGY	Rural Electrification Unit	Provision of Solar Electricity



# PROJECT STATUS

## NARIKOSO

- All prerequisite ground assessments are completed
- Site layout plans drafted
- Phase 1 of 3 livelihoods training completed
- Department of Environment endorsed Construction Environmental Management and Monitoring Plan





# NARIKOSO VILLAGE



Hide Tide in  
Narikoso



Relocation  
Site






# Cont'd

## WACIWACI

- Mineral Resources Department ground stability assessment completed
- Topographic Map of the site is been prepared



# WACIWACI DISTRICT SCHOOL




Proposed  
Waciwaci  
District School  
Site

# PLANNED CAPACITY BUILDING

## NARIKOSO


- Livelihoods training conducted in partnership with the Integrated Human Resources Development Program (IHRDP) with the Ministry of Industry, Trade and Tourism
- Financial literacy training
- Phase 1 of phase 3 livelihoods training completed
- Disaster Risk Reduction Training (NDMO)



# Cont'd

## WACIWACI and WAITABU

- Disaster Risk Reduction Training (NDMO)
- Planning workshop on developing village and school infrastructure maintenance plan



# CHALLENGES

- Coordination between stakeholders
- Logistical challenge organizing assessment trips
- Weather
- Delays in obtaining approvals






# WAY FORWARD

## NARIKOSO

- Site plan approval from Suva City Council
- Acquired five quotations for building materials
- The project will request Government Tender board to waiver the tender process
- Aiming to begin construction in the second half of October

## WACIWACI

- Bore-hole water quality evaluation scheduled September (early October)
- Draft site layout plans



# VINAKA

